



Centre for People's Forestry
Rights | Livelihoods | Conservation

Planning, Monitoring & Evaluation

PLANNING, MONITORING & EVALUATION (WORKSHOP REPORT)



Centre for People's Forestry
Rights | Livelihoods | Conservation

About CPF

Centre for People's Forestry is a professional NGO working in community forestry in the State of Andhra Pradesh and Orissa. It also plans to initiate works in Jharkhand in the near future. It was registered as a Public Trust in 2002, prior to which it belonged to the JFM wing of Centre for World Solidarity. CPF, as an organisation, came into existence to make the deserving forest dwelling/dependent communities realise their entitlements within the framework of forest policies, especially the 1988. CPF strives to develop and ground sustainable forest management mechanisms for enhancing livelihood security of the marginalised sections, especially women, tribals, Dalits and other resource poor among these communities. Placing livelihood enhancement of the communities affront in all its initiatives, CPF has been identifying and attending to the specific needs of the communities and NGOs in its working areas.

Title	:	Planning, Monitoring and Evaluation
Documented by	:	Shreela Chakrabarthi, P. Bruslin Mento & Diana Joseph
Published by	:	Centre for People's Forestry, Secunderabad
Date	:	February 2010
Copies	:	100
Layout, Design & Printing	:	Dhruthi Designs
Contact	:	Centre for People's Forestry 12-13-483/39, Street No.14, Lane 6 Nagarjunanagar Colony, Tarnaka Secunderabad - 500017, A.P., India Tel./Fax: +91 - 40 - 27154484/94 info@cpf.in www.cpf.in

Part – I: Introduction to Planning, Monitoring and Evaluation 7 - 15

- 1.1 Objectives of the workshop
- 1.2 Introduction to project Cycle
 - 1.2.1 Salient points: project cycle
 - 1.2.2 Degrees of involvement at stakeholders' levels
 - 1.2.3 Data flow systems in CHELE project
 - 1.2.4 Salient points: data flow
- 1.3 Information System
 - 1.3.1 How to build an MIS?
 - 1.3.2 Management of MIS
 - 1.3.3 Steps for developing MIS
- 1.4 Introduction to Logical Framework Analysis
 - 1.4.1 Structure of LFA
- 1.5 Evaluation
 - 1.5.1 Difference between audit, inspection & evaluation
 - 1.5.2 Formative evaluation
 - 1.5.3 Impact assessment
 - 1.5.4 Data/information needs for evaluation
 - 1.5.5 Measurement of changes
 - 1.5.6 Finding Processes
 - 1.5.7 Sampling
- 1.6 Analysis
 - 1.6.1 Process assessment

Part – II: Designing Monitoring and Evaluation System 17 - 25

- 2.1 Objectives of the workshop
- 2.2 Components of the Ford Foundation Project
- 2.3 Linking data flow and monitoring system
- 2.4 Logical Framework Analysis
 - 2.4.1 Salient points: Logical Framework Analysis**
 - 2.4.2 Log Frame for Watershed Component of Ford Foundation Project
- 2.5 Monitoring System and Formats
- 2.6 Finalisation of LFA and monitoring formats
 - 2.6.1 Efficient Monitoring System
 - 2.6.2 Salient points: Monitoring System**
- 2.7 Evaluation

Part – III: Logical Framework, Project Management Timeline, Planning and Monitoring Tool Kit and Monitoring Plan for the Ford Foundation Project 27 - 62**Part – IV: Reading Material on LFA 63 - 66****Box:**

Salient points: project cycle -----	08
Salient points: data flow -----	09
Clarity of terms: LFA -----	12
Clarity of terms: Analysis -----	15
Clarity of terms: Monitoring and Evaluation -----	22
Salient points: Logical Framework Analysis -----	24
Salient points: Monitoring System -----	25
Ford Foundation Project Proposal -----	29-62

Table:

Degrees of involvement at stakeholders' level -----	08
Logical framework matrix -----	23

Flow Chart:

Data flow systems in CHELE project -----	09
Enhanced data flow structure: CHELE project -----	11
Planning stage -----	23
Implementing stage -----	23
Monitoring system for Ford foundation (Year I, II & III) -----	23
Log Frame for Watershed Component of Ford Foundation Project -----	24

Please contact CPF for copies

040-27154484